
TULL Y'S @ RAINIER COMMONS As of April 3, 2006 

C.O.# DESCRIPTION APPROVED DECLINED PENDING BILLED PAID 

#1 Surveying xx xx xx 

#2 Import/Export xx xx xx 

#3 Parking Lot Striping xx xx xx 

#4 Upgrade Structural Lumber xx 
#5 HVAC xx xx xx 

#7 Asphalt Paving -Existing Lot xx 
#8 Off Site Sewer Connection xx xx xx 

#9 Seattle City Light Primary power Vault xx xx xx 

#11 Remove Guardrail & Shrubs xx xx xx 

#12 Permits for Change Order# 8 xx xx xx 

#13 Additional Paving xx xx 

#14 Special Inspections xx xx 

TICE 

#6 Brick & Siding Colors xx ( 

#10 Double Doors at Mop Sink xx xx xx 

# 1 Work Order - Rewire Sign xx xx xx 

# 2 Work Order - Trellis Cover XX - We did not do work 

# 3 Work Order - Additional Sidewalk xx xx 

# 4 Work Order - Caulking & Sheet Metal xx xx 

# 5 Work Order - Misc. Electrical xx xx 

# 6 Work Order - Relocate 2 outlets xx 

# 7 Work Order -Additional Espresso circuit xx 

# 8 Work Order - Move Lights/Add track lites xx 
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